# CENSUS 2010 ROUND COUNTRY STATUS REPORT

## St. Kitts and Nevis

<table>
<thead>
<tr>
<th>CENSUS DATE</th>
<th>STATE OF PREPAREDNESS</th>
<th>MAJOR CHALLENGES</th>
<th>STRATEGIES/SOLUTIONS</th>
<th>ASSISTANCE REQUIRED</th>
</tr>
</thead>
</table>
| May 15\(^{th}\), 2011 | - Questionnaire Design  
The questionnaire is still being refined. Some assistance received from Caricom in this regard.  
- Enumeration  
  Will take place in 2011  
- Data Processing  
- Pilot  
  Will be conducted in 2010 | Deciding on which questions needed to be removed, based on data requests from previous census as well as availability and quality of administrative records.  
Major challenge will be in terms of obtaining sufficient field staff. Ensuring All maps are fully prepared and descriptions accurate  
Interruptions in the processing as a result of breakdown in equipment; programming errors etc. | As far as possible take the core questions. Ensure there would be some comparability with information from previous census data  
Start recruitment drive early  
Revisiting of all maps and boundaries in 2010. Listing of all households by ED in 2010 prior to the start of the Census.  
Proper maintenance of equipment. Prior testing of program using information collected from the pilot. | In formatting final version of questionnaire in readiness for scanning.  
Assistance in publicity drive. Assistance in finalizing maps.  
Assistance required in setting up program fields and in data cleaning. |